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76692 1.6  BEAM DUMP SYSTEM 0 As of: 1997-05-31 7/10/97 11:48

Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

16,112 Salary Professional 0 0 163,953 163,953 0 0 163,953 (163,953)
15,433 Salary Scientific 817,000 399,289 81,745 481,034 0 0 481,034 335,966
31,545 S/P Salary 817,000 399,289 245,698 644,987 0 0 644,987 172,013

0 Salary - Management & Admin. 100,000 42,258 0 42,258 0 0 42,258 57,742
16,807 Salary Technical 0 0 88,807 88,807 0 0 88,807 (88,807)
16,807 Support Salary 100,000 42,258 88,807 131,065 0 0 131,065 (31,065)
48,352 Total Salary 917,000 441,547 334,505 776,052 0 0 776,052 140,948

0 Other Direct Labor 0 0 0 0 0 0 0 0
48,352 Total Direct Labor 917,000 441,547 334,505 776,052 0 0 776,052 140,948

0 Photography & Graphic Arts 0 0 2 2 0 0 2 (2)
0 RHIC 8,000 7,767 0 7,767 0 0 7,767 233
0 Central Shops 0 0 620 620 0 0 620 (620)
0 Distributed Labor 8,000 7,767 622 8,389 0 0 8,389 (389)

0 Relocation Expense 0 1,206 0 1,206 0 0 1,206 (1,206)
0 Other Labor 0 1,206 0 1,206 0 0 1,206 (1,206)

16,023 PO Purchases 398,000 32,466 61,119 93,585 1,855 12,180 107,620 290,380
438 Stores Material 0 730 3,831 4,561 0 0 4,561 (4,561)

16,460 Material 398,000 33,195 64,950 98,145 1,855 12,180 112,180 285,820

0 Purchased - High Value 35,000 0 0 0 0 0 0 35,000
3 Purchased - Low Value 0 107 174 281 0 0 281 (281)
3 Contracts 35,000 107 174 281 0 0 281 34,719

0 Miscellaneous Oth Direct Costs 0 2,634 0 2,634 0 0 2,634 (2,634)
0 Special Material 0 33,520 0 33,520 0 0 33,520 (33,520)

2,052 Travel Expenses 0 1,127 3,552 4,679 0 0 4,679 (4,679)
2,052 Miscellaneous Costs 0 37,281 3,552 40,833 0 0 40,833 (40,833)

0 RHIC 0 128 0 128 0 0 128 (128)
0 Allocated Services 0 128 0 128 0 0 128 (128)

0 Communications 0 13 0 13 0 0 13 (13)
0 Purchased Utilities 0 13 0 13 0 0 13 (13)

0 Distributed Utilities 0 0 0 0 0 0 0 0

0 Overhead 0 0 0 0 0 0 0 0

66,867 Total Project Org Costs 1,358,000 521,244 403,803 925,047 1,855 12,180 939,082 418,918

0 Total Distributed Costs 0 0 0 0 0 0 0 0

66,867 Total Program Costs 1,358,000 521,244 403,803 925,047 1,855 12,180 939,082 418,918

0 1.6.1.1 BD MEASUREMENTS 76611 27,000 0 0 0 0 0 0 27,000
0 1.6.2.1 FAST KICKER 76621 53,000 113 0 113 0 12,180 12,293 40,707

14,215 1.6.3.1 KICKER PS 76631 137,000 61,583 59,600 121,184 1,855 0 123,038 13,962
0 1.6.4 SCRAPERS AND DUMP 76640 85,000 0 0 0 0 0 0 85,000
0 1.6.5 VACUUM 76650 41,000 0 0 0 0 0 0 41,000
0 1.6.6 CONTROLS AND INSTR 76660 79,000 0 0 0 0 0 0 79,000
0 1.6.8 ASSEMBLY AREAS 76680 0 0 1,098 1,098 0 0 1,098 (1,098)

52,653 1.6.15.1 BD ENG SUPPORT 76690 926,000 449,892 343,105 792,997 0 0 792,997 133,003
0 1.6.15.2 BD MAN SUPPORT 76691 0 0 0 0 0 0 0 0
0 1.6.15.3 BD ADMIN/MGMT 76692 10,000 9,656 0 9,656 0 0 9,656 344

66,867 Total Program Costs 1,358,000 521,244 403,803 925,047 1,855 12,180 939,082 418,918

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 1,358,000 418,918
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